Change Order 1

Project Title: The District at Prairie Trail, Phase 1
iy of Contractor: Halbrogk Excavating, Inc,
Ailkeﬁy Address: 4807 SE Rio Court; Ankeny, |A 50021
s ARARAAAEES  Finance Budget Code: 977.3977.4459  Finance Project Code: 105.4459
R Vendor Project or Invoice #: - PO# -
Original Contract Dafe: September 20, 2010 Vendor # -231

Change Order Number 1

Change Order Date: November 15, 2010

Purpose of Change Order:

Extend completion deadline to December 10, 2010 (Due to contract award delay from September 6 to September 20, 2010).

NO CHANGE IN CONTRACT AMOUNT,

Details of Change Crder:

'TEM DESCRIPTION UNITS 1 QUANTITY CHANGE |  UNIT PRICE Exgg:‘é[éED
1 $ -
2
3
4
5
6 $ -
7 $ -
8 $ -
9 3 -
10 S -
Change Order Number 1 makes the following adjustments to the contract: | $ -
Contractor Accepted: A/a / ézwlﬁ & c".aé}w?%r}s/:; Record of Change Orders
. # Dale Amount
By: .,%m/\—-—' _Q_:jrqinal Contract amount $1,015,270.00
1 =15 -0\ $0.00
Date: /{ /67‘/ / /0 2
’ 3
4
Engineer Approved: 5
8
By: 7
8
Date: 9
10
11
Owner Accepted: Cily of Ankeny Mo {-E-{0 12
13
By Title: 14
15
Daie: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Contract amount $1,015,270.00

Date:




